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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 10.29.2016 Est Number: 0008 Pay Period End Date: 10.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
OCONTO - EDDYVILLE Estimate Type: PROG Current Contract Amt Total Earnings $3,705,293.48  $3,498,704.41 $206,589.07
$3,454,846.89 Stockpiled Materials $.00 $11,683.88 $-11,683.88
c _ Original Contract Amt Gross Earnings $3,705,293.48 $3,510,388.29 $194,905.19
ontractor: $3.490 272.85 Retainage $.00 $.00 $.00
PAULSEN, INC. Date Let:  07.30.2015 T Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 _ Datf; Awafdzdi 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .20. .
P O BOX 17 : 107% Net Earnings  $3,705,293.48 $3,510,388.29 $194,905.19
Date Notice for Work to ]
Begin:  06.27.2016 % Time Comp
COZAD NE 69130-0017 - o 049  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.27.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CUSTER I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
DAWSON Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
61482 000 STP-40-3(106) 040 38.79 50.61 BR GDRL BIT
Payment  $3,705,293.48 $3,510,388.29 $194,905.19
Project Manager District Engineer
Lewandowski, Daniel J 10.31.2016 Craig, Cameron 10.31.2016
Construction Engineer Controller
Legg, Lorraine 11.01.2016 Burling, Laurie 11.02.2016
Controller
Burling, Laurie 11.02.2016
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 10.29.2016 Est Number: 0008 Pay Period End Date: 10.29.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 2002+92.20 SINGI 0008 0008 6960.11 325.00 80.000 26,000.00
0001 0001 0030.60 10,000.00 1.000 10,000.00 BRIDGE APPROACH REPAIR Sy 1.000 325.00
MOBILIZATION LS 1.000 10,000.00 0.600 195.00
1.000 10,000.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STATION 2002+92.20 SINGI Contracted 115,057.75
0002 0002 6004.48 650.00 13.100 8,515.00 Current 120,582.75
BRIDGE JOINT NOSING CF 13.100 8,515.00 In place 122,918.85
17.100 11,115.00 This Estimate 15,964.00
17.100 11,115.00 GROUP 7 GUARDRAIL
0003 0003 6005.37 130.00 37.300 4,849.00 0009 0009 0030.70 2,000.00 1.000 2,000.00
PRECOMPRESSED POLYURETHANE FOAM LF 37.300 4,849.00 MOBILIZATION LS 1.000 2,000.00
JOINT, TYPE B 37.300 4,849.00 1.000 2,000.00
37.300 4,849.00 1.000 2,000.00
0004 0004 6007.12 325.00 73.000 23,725.00 0010 0010 7011.20 33.25 56.250 1,870.31
CONCRETE BRIDGE DECK REPAIR 53% 169.000 54,925.00 W-BEAM GUARDRAIL LF 56.250 1,870.31
168.588 54,791.10 56.250 1,870.31
0.000 0.00 56.250 1,870.31
0005 0005 6010.26 1,650.00 12.000 19,800.00 0011 0011 7020.00 2,300.00 4.000 9,200.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 12.000 19,800.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,200.00
12.000 19,800.00 4.000 9,200.00
0.000 0.00 4.000 9,200.00
0006 0006 6020.00 3.25 2,975.000 9,668.75 0012 0012 7024.27 2,625.00 4.000 10,500.00
REINFORCING STEEL FOR BRIDGE LB 2,975.000 9,668.75 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 10,500.00
2,975.000 9,668.75 4.000 10,500.00
0.000 0.00 4.000 10,500.00
0007 0007 6030.00 12,500.00 1.000 12,500.00 GROUP 7 GUARDRAIL Contracted 23,570.31
PREPARATION OF BRIDGE AT STATION EACH 1.000 12,500.00 Current 23,570.31
2002+92.20 1.000 12,500.00 In place 23,570.31
0.000 0.00 This Estimate 23,570.31
GROUP 9 BITUMINOUS
0013 0013 0002.55 8.50 1,889.000 16,056.50
OVERLAY BROKEN LINES STA 1,889.000 16,056.50
1,899.313 16,144.17
0.000 0.00
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 10.29.2016 Est Number: 0008 Pay Period End Date: 10.29.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ) Prpsl  Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 0002.60 8.50 3,778.000 32,113.00 0023 0023 6133.01 45.00 766.000 34,470.00
OVERLAY SOLID LINES STA 3,778.000 32,113.00 MEMBRANE WATERPROOFING TYPE A 5% 766.000 34,470.00
3,787.286 32,191.94 766.000 34,470.00
0.000 0.00 0.000 0.00
0015 0015 0030.90 75,000.00 1.000 75,000.00 0024 0024 7017.00 5.00 463.000 2,315.00
MOBILIZATION LS 1.000 75,000.00 REMOVE GUARDRAIL LF 463.000 2,315.00
1.000 75,000.00 482.000 2,410.00
0.000 0.00 0.000 0.00
0016 0016 1009.00 2,500.00 1.000 2,500.00 0025 0038 8022.15 1.35 400.000 540.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 400.000 540.00
0.000 000 STATE MAINTENANCE PATCHING 864.320 1166.83
0.000 0.00 -3.000 -4.05
0017 0017 1020.03 19.50 110.000 2,145.00 0026 0025 8022.20 1.35  48,190.000 65,056.50
DELINEATOR, TYPE Il EACH 110.000 2,145.00  HYDRATED LIME/WARM MIX ASPHALT EACH 48,190.000 65,056.50
0.000 0.00 48,560.870 65,557.18
0.000 0.00 -1.000 -1.35
0018 0018 1020.20 50.00 22.000 1,100.00 0027 0039 9002.10 27.00 400.000 10,800.00
INSTALL CHEVRONS EACH 22.000 1,100.00  ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00
22.000 1,100.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
22.000 1,100.00 -36.050 -973.35
0019 0019 1033.00 2,015.44 3.640 7,336.20 0028 0026 9005.75 27.37  47,990.000  1,313,486.30
ROADWAY GRADING STA 3.640 7,336.20  ASPHALTIC CONCRETE, TYPE SPR TON 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 1102.00 3.19 706.000 2,252.14 0029 0027 9009.00 1.76  13,620.000 23,971.20
REMOVE ASPHALT SURFACE SY 706.000 2,252.14  PLACEMENT OF ASPHALTIC CONCRETE FOR 5% 13,620.000 23,971.20
247765 790.37 DRIVEWAYS AND INTERSECTIONS 13,488.026 23.738.93
0.000 0.00 0.000 0.00
0021 0021 2021.00 75.00 6.000 450.00 0030 0028 9010.50 50.74 200.000 10,148.00
MAILBOX POST EACH 6.000 450.00  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 0.000 0.00
0.000 0.00 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6030.16 15.00 766.000 11,490.00 0031 0040 9020.95 650.00 13.600 8,840.00
BRIDGE DECK PREPARATION SY 766.000 11,490.00  PERFORMANCE GRADED BINDER (64-34) FOR TON 13.600 8,840.00
766.000 11,490.00 STATE MAINTENANCE PATCHING 17.694 11,501.10
0.000 0.00 0.000 0.00
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 10.29.2016 Est Number: 0008 Pay Period End Date: 10.29.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0029 9021.13 650.00 1,638.460 1,064,999.00 0041 0037 L019.13 8.00 395.000 3,160.00
PERFORMANCE GRADED BINDER (64-34) TON 1,180.000 767,000.00 EROSION CONTROL, CLASS 1D SY 395.000 3,160.00
1,151.139 748,240.35 0.000 0.00
-2.775 -1,803.75 0.000 0.00
0033 0030 9034.00 1.77 518.000 916.86 4001 4001 9005.87 27.37 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 518.000 916.86 ASPHALTIC CONCRETE, TYPE SRM TON 35,992.500 985,114.73
DRIVEWAYS 0.000 0.00 34,564.850 946,039.95
0.000 0.00 0.000 0.00
0034 0031 9053.00 1.71 40,920.000 69,973.20 4002 4002 9005.71 35.00 0.000 0.00
TACK COAT GAL 40,920.000 69,973.20 ASPHALTIC CONCRETE, TYPE SLX TON 11,997.500 419,912.50
36,475.000 62,372.25 13,922.020 487,270.70
0.000 0.00 -123.890 -4,336.15
0035 0032 9179.23 438.14 637.990 279,528.94 4003 4003 9005.00 50.74 0.000 0.00
COLD MILLING, CLASS 3 STA 637.990 279,528.94 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 10,148.00
635.067 278,248.25 Type SRM 0.000 0.00
0.000 0.00 0.000 0.00
0036 0033 9179.35 3.00 13,102.000 39,306.00 4004 4004 9000.73 27.00 0.000 0.00
COLD MILLING, CLASS 5 SY 13,102.000 39,306.00 ASPHALTIC CONCRETE FOR STATE TON 400.000 10,800.00
13,514,538 40,543.61 MAINTENANCE PATCHING, TYPE 864.320 23,336.64
0.000 0.00 Type SRM 36.050 973.35
0037 0034 9188.50 50.00 253.000 12,650.00 4005 4005 9185.76 8.40 0.000 0.00
SURFACING UNDER GUARDRAIL SY 253.000 12,650.00 RUMBLE STRIPS, ASPHALT STA 1,260.000 10,584.00
253.000 12,650.00 1,201.790 10,095.04
0.000 0.00 1,201.790 10,095.04
0038 0041 9300.37 1.00 680.000 680.00 4006 4006 0030.90 1,500.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 680.000 680.00 MOBILIZATION LS 1.000 1,500.00
MAINTENANCE PATCHING 7,727.120 7,727.12 1.000 1,500.00
0.000 0.00 1.000 1,500.00
0039 0035 9300.38 1.00 81,923.000 81,923.00 4009 4009 9300.60 2.42 0.000 0.00
RAP INCENTIVE PAYMENT EACH 81,923.000 81,923.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 10,231.056 24,759.16
417,183.810 417,183.81 CONCRETE 10,231.056 24,759.16
-528.750 -528.75 Pay Factor = 106.915 10,231.056 24,759.16
0040 0036 9300.52 1,180.00 1.000 1,180.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,180.00
/D 1.000 1,180.00
1.000 1,180.00
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 10.29.2016 Est Number: 0008 Pay Period End Date: 10.29.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4010 4010 9300.77 44.95 0.000 0.00 0046 0046 0002.28 0.50 3,100.000 1,550.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 547.361 24,603.88 TEMPORARY PAVEMENT MARKING REMOVAL LF 3,100.000 1,550.00
GRADED BINDER 547.361 24,603.88 988.000 494.00
Pay Factor = 106.915 547.361 24,603.88 0.000 0.00
4011 4011 9300.56 2.01034 0.000 0.00 0047 0047 0002.30 0.55 1,500.000 825.00
SUPERPAVE QUALITY INCENTIVE TON 13,922.020 27,987.99  PAVEMENT MARKING REMOVAL LF 1,500.000 825.00
_ 13,922.020 27,987.99 1,404.000 772.20
Pay Factor = 105.74, SLX 13,922.020 27.987.99 0.000 0.00
4012 4012 9300.56 2.14716 0.000 0.00 0048 0048 0002.44 0.45 3,800.000 1,710.00
SUPERPAVE QUALITY INCENTIVE TON 35,429.170 76,072.10 TEMPORARY PAVEMENT MARKING, TYPE LF 3,800.000 1,710.00
35,429.170 76,072.10 AINT 2,192.000 986.40
Pay Factor = 107.84, SRM 35,429.170 76,072.10 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,174,386.84 0049 0049 0002.47 045 3,800.000 1,710.00
Current 3.133,435.89 Eﬁ“éﬁfpfﬁﬁé ISAVEMENT MARKING SURFACE LF 3,808.888 1,718.88
In place 3,465,371.37 ' '
This Estimate 160,624.12 0.000 0.00
GROUP 10 GENERAL ITEMS 0050 0050 0003.10 350.00 150.000 52,500.00
0042 0042 0001.08 050  10,724.000 5362.00 FLAGGING DAY 150.000 52,500.00
BARRICADE, TYPE II BDAY 10,724.000 5,362.00 81.000 28,350.00
832.000 416.00 7.000 2,450.00
0.000 0.00 0051 0051 0003.20 450.00 70.000 31,500.00
0043 0043 0001.10 4.00 994.000 3.976.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 31,500.00
BARRICADE, TYPE Il BDAY 994.000 3,976.00 35.000 15,750.00
1,645.000 6,580.00 2.000 900.00
381.000 1,524.00 0052 0052 0003.50 27.97 375.000 10,488.75
0044 0044 0001.75 5.00 1,120.000 5600.00 CONCRETE PROTECTION BARRIER LF 375.000 10,488.75
TEMPORARY SIGN DAY EACH 1,120.000 5,600.00 375.000 10,488.75
50.000 250.00 0.000 0.00
0.000 0.00 0053 0053 0003.56 9.56 375.000 3,585.00
0045 0045 0001.90 072 21,460.000 1545120 RELOCATE CONCRETE PROTECTION BARRIER LF 375.000 3,585.00
SIGN DAY EACH 21,460.000 15,451.20 325.000 3,107.00
11,755.000 8,463.60 0.000 0.00
2,162.000 1,556.64 0054 0054 0030.00 10,000.00 1.000 10,000.00
MOBILIZATION LS 1.000 10,000.00
1.000 10,000.00
0.000 0.00
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 10.29.2016 Est Number: 0008 Pay Period End Date: 10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0055 0055 9110.01 65.00 50.000 3,250.00 0062 0062 L860.50 15,000.00 1.000 15,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00 0.000 0.00
0056 0056 9110.02 70.00 50.000 3,500.00 GROUP 10 GENERAL ITEMS Contracted 177,257.95
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00 Current 177.257.95
OPERATED N
0.000 0.00 In place 93,432.95
0.000 0.00 This Estimate 6,430.64
0057 0057 9110.03 65.00 50.000 3,250.00 Totals for contract Contracted 3,490,272.85
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00 Current 3,454,846.90
0.000 0.00 In place 3,705,293.48
0.000 0.00 This Estimate 206,589.07
0058 0058 9110.07 55.00 50.000 2,750.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,750.00
5.000 275.00
0.000 0.00
0059 0059 9110.27 125.00 10.000 1,250.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0060 0060 L022.75 10.00 200.000 2,000.00
TEMPORARY SILT CHECK LF 200.000 2,000.00
0.000 0.00
0.000 0.00
0061 0061 L022.90 10.00 200.000 2,000.00
TEMPORARY SILT FENCE LF 200.000 2,000.00
0.000 0.00

0.000 0.00
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 10.29.2016 Est Number: 0008 Pay Period End Date: 10.29.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
\Item Cd Hltem Desc \Item Cd Hltem Desc \
7011.20 NV—BEAM GUARDRAIL 7024.27 \GUARDRAIL END TREATMENT, TYPE Il
Project 61482 000 Project 61482 000
Prpsl Line Nbr 0010 Proj Line Nbr Prpsl Line Nbr 0012 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 56.25 763.88 10365G 0007  S.P. Initial Payment 4.00 6,108.00 10365G
BuyAmericaCertPS BuyAmericaCertPS
0008  S.P.Adjustment -56.25 -763.88 10365G 0008  S.P.Adjustment -4.00 -6,108.00 10365G
BuyAmericaCertPS BuyAmericaCertPS
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0010: 0.00 $0.00 Total for proposal line nbr 0012: 0.00 $0.00
Total for item code 7011.20: 0.00 $0.00 Total for item code 7024.27: 0.00 $0.00
\Item Cd Hltem Desc \ Total remaining for contract: $0.00
\m‘ BRIDGE APPROACH SECTIONS
Project 61482 000
Prpsl Line Nbr 0011 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007  S.P. Initial Payment 4.00 4,812.00 13065G
BuyAmericaCertPS
0008 S.P. Adjustment -4.00 -4,812.00 13065G
BuyAmericaCertPS
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0011: 0.00 $0.00

Total for item code 7020.00:

0.00 $0.00






